
ID WBS Task Name Duration Start Finish Predecessors MandS Items Funding Category Work Pkg
1 1.1 Run 2b Silicon 211.2 w Mon 10/2/00 Wed 12/22/04

101 1.1.2 Readout System 145 w Tue 9/4/01 Mon 8/2/04
311 1.1.2.20 L0-L1 System Integration Test 70 w Tue 6/25/02 Fri 11/14/03 252 1.1.4.13(0.50) EQ
312 1.1.2.21 L2-L5 System Integration Test 70 w Tue 6/25/02 Fri 11/14/03 252 1.1.4.13(0.50),1.1.4.14 EQ
313 1.1.3 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04
320 1.1.3.2 South silicon barrel assembly 137.8 w Mon 8/6/01 Wed 5/12/04
385 1.1.3.2.5 L2-L5 barrel assembly 109.2 w Mon 10/1/01 Tue 12/9/03
393 1.1.3.2.5.2 Staves 106.4 w Mon 10/1/01 Mon 11/17/03
450 1.1.3.2.5.2.11 Fabricate L2-L3 staves 4 w Tue 10/14/03 Mon 11/10/03 431,433FF+2 w,443FS-2 w
451 1.1.3.2.5.2.12 Test L2-L3 staves 3 w Tue 10/28/03 Mon 11/17/03 450FF+1 w
454 1.1.3.2.5.3 South Staves Complete 0 w Mon 11/10/03 Mon 11/10/03 450,452
456 1.1.3.2.5.5 Install staves in south support cylinder 4 w Mon 10/13/03 Fri 11/7/03 453SS+1 w,455
457 1.1.3.2.5.6 Verify stave alignment 1 w Mon 11/10/03 Fri 11/14/03 456
535 1.1.3.8 Cylinders 110 w Thu 11/29/01 Thu 2/19/04
564 1.1.3.8.3 North support cylinder assembly 40 w Wed 4/30/03 Thu 2/19/04
569 1.1.3.8.3.5 Install z = 0 ball mount 2 w Mon 11/3/03 Fri 11/14/03 568
597 1.1.4 Detector Production and Testing 130 w Mon 10/29/01 Thu 6/10/04
629 1.1.4.8 10/10 Axial Modules 69.4 w Mon 7/1/02 Mon 11/17/03
642 1.1.4.8.4 North 12.4 w Thu 8/21/03 Mon 11/17/03
649 1.1.4.8.4.7 Evaluate and repair sensor modules 7 w Tue 9/16/03 Mon 11/3/03 648SS+2 w
650 1.1.4.8.4.8 Perform quality assurance tests 7 w Tue 9/30/03 Mon 11/17/03 649SS+2 w
651 1.1.4.8.4.9 10/10 North Axial Module Testing Complete 0 w Mon 11/17/03 Mon 11/17/03 650
652 1.1.4.9 10/20 Axial Modules 63.4 w Wed 10/23/02 Fri 2/6/04
665 1.1.4.9.4 North 9.4 w Fri 11/21/03 Fri 2/6/04
666 1.1.4.9.4.1 10/20 North Axial Module Production Begun 0 w Fri 11/21/03 Fri 11/21/03 667SS
675 1.1.4.10 20/20 Axial Modules 61.2 w Wed 9/25/02 Tue 12/16/03
688 1.1.4.10.4 North 11.2 w Fri 9/26/03 Tue 12/16/03
691 1.1.4.10.4.3 Wirebond sensors to hybrid 4 w Fri 10/10/03 Thu 11/6/03 690SS+2 w
692 1.1.4.10.4.4 20/20 North Axial Module Production Complete 0 w Thu 11/6/03 Thu 11/6/03 691
693 1.1.4.10.4.5 Debug sensor modules 4 w Mon 10/13/03 Fri 11/7/03 691SS+1 d
694 1.1.4.10.4.6 Burn-in sensor modules 4 w Mon 10/20/03 Fri 11/14/03 693SS+1 w
698 1.1.4.11 10/10 Stereo Modules 70.2 w Wed 9/25/02 Thu 2/26/04
711 1.1.4.11.4 North 12.2 w Fri 11/21/03 Thu 2/26/04
712 1.1.4.11.4.1 10/10 North Stereo Module Production Begun 0 w Fri 11/21/03 Fri 11/21/03 713SS
781 1.1.6 Installation 61.4 w Wed 10/1/03 Wed 12/22/04
783 1.1.6.2 Fabricate transportation fixtures 1 w Wed 10/29/03 Tue 11/4/03 782
784 1.1.6.3 Test transportation fixtures 1 w Wed 11/5/03 Tue 11/11/03 783
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Resource Names

PHYSU[200%],EEF[40%],ETF[30%],MEF[7%],MTF[10%]
PHYSU[200%],EEF[40%],ETF[30%],MEF[70%]

MTF,CMMT,PHYSU,PHYSF,DESF[10%],CMML
PHYSU,PHYSF,SASEQTestStandF

MEF[25%],MTF[50%],CMMT[50%],CMML,PHYSF[25%],DESF[5%],PHYSU
MTF[50%],CMMT[50%],CMML,PHYSF[25%],PHYSU[50%],DESF[10%]

PHYSF,MEF,MTF,CMMT[25%],CMML[25%]

PHYSU[50%],ETF[50%],WBNDRT[10%],WBNDR[10%],SASEQTestStandF[50%],MTF[50%]
PHYSU[50%],ETF[25%],SASEQTestStandF[50%]

WBNDR,WBNDRT,PHYSF[25%],MTF[50%]

PHYSF,MTF,SASEQTestStandF
PHYSU[200%],ModuleBurnInStand

MEF,MTF
MEF,MTF,PHYSF
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